

Capital Project

Sheriff's Station in Project Area No. 1



Plan Amendment Milestones

Agency Began Amendment Process - July 2009
Draft EIR Public Review - April 1 to May 17, 2010
Preliminary Report to City Council - June 1
Final EIR Completed - June
Planning Commission Recommendation - June 22
Report to City Council Submitted - July 20
Community Meeting - August 17
Joint Public Hearing - September 7 ←
City Council Approves Amendment - September 21
Second Reading - Adopt Ordinance - October 5

