



CITY OF CARSON HOUSING ELEMENT UPDATE SCHEDULE

TASKS	2008												2009														
	DEC	JAN	FEB	MAR	APR	MAY	JUNE	JULY	AUG	SEPT	OCT	NOV	DEC	DEC	JAN	FEB	MAR	APR	MAY	JUNE	JULY	AUG	SEPT	OCT	NOV	DEC	
1. Community Outreach Program (MIG)																											
2. Community Factors/Profile																											
3. Review of Housing Element Performance to Date																											
4. Residential Land Inventory																											
5. Housing Needs																											
6. Reexamine Constraints																											
7. Quantified Objectives/ Policy and Implement. Plan																											
8. Reexamine Energy Saving Opportunities																											
9. Prepare Draft Initial Study/Negative Declaration																											
10. Staff/Public Review of Administrative Draft Element																											
11. Prepare Draft Element																											
12. HCD Review of Draft Element (60 days)																											
13. Prepare Final Element																											
14. HCD Review of Final Element (up to 90 days)																											
15. Community Forum (February 25)																											
16. Planning Commission Meetings/Public Hearings																											
17. City Council Public Hearing																											
18. City Staff Meetings																											