



CITY OF CARSON

ALL CITY REPAIRS STREET PROJECT

STREET SCHEDULE 6 (subject to change)

District 1 (Subject to change)

STREET	BEGIN	END
Alondra Blvd.	Figueroa St.	320 Alondra Blvd.
Walnut St.	Figueroa St.	Broadway St.
Walnut St.	Broadway St.	Main St.
Cassidy St.	Crocker Ave.	Cheriton Dr.
Cheriton Dr.	Crocker Ave.	Mettler Dr.
Mettler Dr.	Cheriton Dr.	Walnut Dr.
169th St.	Avalon Blvd.	Ambler Ave.

District 2 (Subject to change)

STREET	BEGIN	END
228th St	Figueroa St.	Fwy. Overpass
Martinshire St.	Figueroa St.	END
Shadwell St.	Moneta Ave.	Kinard Ave.
226th Pl.	Main St. Frontage Rd.	END
Kinard Ave.	225th St.	226th Pl.
Main St. Frontage Rd.	226th Pl.	225th St.
Main St. Frontage Rd.	225th St.	224th Pl.
225th St.	Main St.	Kinard Ave.

District 3 (Subject to change)

STREET	BEGIN	END
Salmon Ave.	218th St.	220th St.
Salmon Ave.	220th St.	221st Pl.
221st Pl.	Salmon Ave.	McHelen Ave.
McHelen Ave.	223rd St.	221st St.
Salmon Ave.	223rd St. Frontage	END
Carlerik Ave.	218th Pl.	219th St.
Baltic Ave.	Van Buren St.	Dominguez St.
Martin St.	Carson St.	215th Pl.

District 4 (Subject to change)

STREET	BEGIN	END
Dominguez St.	Avalon Blvd.	Bonita St.
Bonita St.	Dominguez St.	END
Dominguez St.	Bonita St.	Leapwood Ave.
Main St. Frontage Rd.	223rd St.	235th St.
234th St.	Main St. Frontage Rd.	233rd St.
Fries Ave.	Realty St.	Bonds St.
229th St.	229th Pl.	Main St. Frontage Rd.

If you have any questions or concerns about the Citywide Pavement Upgrade, please call City of Carson Public Works (310) 847-3500.