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SECTION 1.0 BACKGROUND
1.1 Introduction

Carson Marketplace, LLC (Developer) has proposed to develop the Avalon at South Bay
development project (Project), which was previously named Carson Marketplace. This
proposed brownsfield restoration project involves the development of the former Cal
Compact landfill into multiple land uses, including commercial, recreation,
entertainment, big-box retail stores, restaurants, hotels, and residential. The proposed
Project site comprises approximately 168 acres of land located at 20300 Main Street in
Carson, California. The property is bounded on the east/northeast by the San Diego
Freeway (1-405), on the north by Del Amo Boulevard, on the west by Main Street and
single family residences and mobile home development, and on the south by single
family residences and mobile home development (Figure 1). A strip of vacant land to the
north across Del Amo Boulevard, which comprises 11 acres, is also within the overall
scope of the Project. This portion of the property was not part of the former landfill and
therefore, no environmental remediation activities are needed prior to the commencement
of the development activities planned for it.

The former Cal Compact landfill consists of five separate landfill cells numbered Al
through A5 separated by the site boundaries on the outer perimeter and by two interior
roadways on the interior perimeter (Lenardo Drive and Stamps Drive). A Los Angeles
County Flood Control channel (Torrance Lateral) is located adjacent to the south and
west sides of the Project site and serves to separate the Project site from the adjacent
residential neighborhood (Figure 2).

This Project involves the development of the former Cal Compact landfill into the
following land uses: neighborhood commercial, regional commercial, commercial
recreation/entertainment, big-box retail stores, restaurants, hotels, and residential
(Figure 3). The construction phases of this Project will begin with mass grading of the
former landfill area and removal of some of the clean soil covering the landfill cells. This
will be done to establish a uniform grade and minimize the thickness of clean soil cover
overlying the refuse material so that compaction of the landfill cells may commence.
Clean soil removed in the grading process will be temporarily stockpiled onsite until it is
reused. Compaction of refuse will be done using deep dynamic compaction (DDC) to
consolidate the refuse and soil below future parking and open areas to minimize future
settling. The refuse under future building locations will not be compacted. Once all
compaction is complete, a landfill gas collection system with horizontal collection wells
throughout the site and vertical gas collection wells below future building locations will
be installed. This gas collection system will be connected to a gas flare treatment system
with a landfill operations center which will have controls and integral monitoring to
detect any leakage or system failure. The landfill cells and gas collection system will then
have a multi-component landfill cap installed. The first layer of this cap will be the
installation of a continuous layer of linear low density polyethylene (LLDPE)
geomembrane which will serve as the primary impermeable layer of the cap system. This
LLDPE geomembrane will then have drainage strips installed on top of it that will direct
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water off of the landfill cap so that it does not accumulate. These drainage strips will be
covered by a geotextile fabric layer to prevent the accumulation of silt and eventual
clogging of the drainage system. This layer will then be covered with clean soil.

All future buildings will be supported on driven piles. Piles will be driven through the
refuse until competent native soil is reached. Pile caps will be installed and the concrete
building slabs will be poured on top. The LLDPE geomembrane will be sealed to the pile
caps where they penetrate it using an expansion boot to allow expansion and movement
while remaining sealed.

A building protection system will be installed below all building locations to serve as a
backup in case of landfill cap or primary gas collection system failure. This system will
include the installation of a membrane attached to the underside of the concrete slab. The
space between this membrane and the LLDPE geomembrane will have a passive gas
venting system installed and will also include methane detection sensors to provide
notification of system failure. All buildings will be built aboveground.

The Project will also include the installation of a groundwater extraction and treatment
system along the southern boundary of the Project site to contain and treat impacted
groundwater underlying the Project. Some refuse materials in the landfill cells may need
to be excavated and moved to facilitate the installation of site utilities and the landfill gas
collection system. Tetra Tech, Incorporated (Tetra Tech) is the environmental engineer
and general contractor responsible for the design and installation of these remedial
systems. Tetra Tech is not, however, responsible for the design and installation of the
driven piles, pile caps, and building slabs that make up the building foundations.

This Traffic Control Plan (Plan) serves to define the haul routes which will be utilized for
trucks hauling materials both to and from the Project. Further, it will define those traffic
control measures which will be utilized to prevent negative traffic impacts from occurring
over the course of the project. Preparation of this plan is also required for compliance
with the provisions of Mitigation Measure C-1 of the Mitigation Monitoring and
Reporting Program developed as a part of the Final Environmental Impact Report,
Carson Marketplace (PCR Services 2006) process.

This document and the selected haul routes shall be reviewed on an ongoing basis. The
Plan and the haul routes will be revised as needed, and at a minimum of yearly, and again
before vertical construction commences. Tetra Tech will review and revise this Plan
whenever there are changes to personnel assignments, facility design, systems, or
equipment and procedures that necessitate a change to either the truck haul routes or
other traffic control methods defined in this Plan. Modifications or revisions to the
Traffic Control Plan must be approved by the Project Manager, along with acceptance by
DTSC, and City of Carson prior to implementation.
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SECTION 2.0 SITE TRAFFIC SOURCES AND ROUTES

The City of Carson, City Engineer’s office was consulted to determine the preferred
hauling routes through the City. A map was supplied which detailed the approved truck
haul routes (Appendix A). Tetra Tech utilized this map to determine the haul routes
which will be used for vehicles to carry personnel, equipment, and materials to and from
the Project. Activities conducted over the course of the Project will cause traffic from
Project personnel vehicles and from trucks and other heavy vehicles. Consideration was
given in the selection of the routes in order to minimize traffic on City streets. Because of
the close proximity of the Project to both the 1-110 and 1-405 Freeways it is assumed that
all traffic coming to and leaving from the site will travel on one of these two highways.
The selected routes all take this into account, and are surface street routes which lead to
and from the on and off ramps of the two highways. The selected haul routes for the
Project are shown on Figure 4. The following sub-sections detail, in text form, the
selected haul routes.

2.1 Ingress from Southbound 1-110 and 1-405

Vehicles traveling south on 1-110 and 1-405 will take the 1-110 south of the 1-110/ 1-405
interchange and exit at the Torrance Boulevard Exit and turn right onto Hamilton
Avenue. The vehicle will proceed to Del Amo Boulevard and turn right (east) and enter
the Project by turning right (south) onto Stamps Drive at the north gate.

2.2 Ingress from Northbound 1-405
Vehicles traveling north on 1-405 will take the Main Street Exit and turn left (south) onto

Main Street. They will then continue south on Main Street to Del Amo Boulevard and
turn left (east) and enter the Project by turning right onto Stamps Drive at the north gate.

2.3 Ingress from Northbound 1-110

Vehicles traveling north on 1-110 will take the Torrance Boulevard Exit and turn left
(north) on Figueroa Street. They will then proceed north on Figueroa Street to Del Amo
Boulevard and turn right (east) and enter the Project by turning right onto Stamps Drive
at the north gate.

2.4  Egress to Southbound 1-405

Vehicles leaving the Project site towards the southbound 1-405 will exit from the Lenardo
Drive Gate and turn right (north) onto Main Street and continue to the 1-405 entrance.

2.5  Egress to Northbound 1-110 and 1-405
Vehicles leaving the Project Site towards the northbound 1-110 and 1-405 will exit from

the Lenardo Drive Gate and turn right (north) on Main Street and make a left (west) onto
Del Amo Boulevard. At Figueroa Street the vehicle will make a left turn (south) and
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